



ACTIVITY 5 WORKSHEET

Execute Sprint 1 and Track It on the Scrum Board

Agile Project Management for Business · TGS-2023018967 · Topic 3 · LO3 · 60 minutes

TEAM MEMBERS

DATE

TOOL

<https://alfredang.github.io/scrum/>

ACTIVITY FOLDER

activities/activity-05-*/

THE SITUATION

Sprint 1 of the CustomerConnect restart runs for 10 working days with a committed 20 points. Your team will simulate all 10 days in compressed time, holding a daily stand-up each 'day', moving cards, and hitting three real impediments the trainer injects: the carrier data feed returns stale timestamps on Day 3, a developer is pulled onto a production incident on Day 5, and the Product Owner requests a new story mid-sprint on Day 7.

Record your team's output below.

1. Sprint 1 committed points

2. WIP limit set on In Progress

3. Burndown — remaining points at Day 0,1,2,3,4,5,6,7,8,9,10

4. Impediment 1 (Day 3, stale timestamps) — decision and rationale

5. Impediment 2 (Day 5, capacity loss) — decision, and when you told the PO

6. Impediment 3 (Day 7, new story) — displaced a story, or pushed to Sprint 2? Why?

7. ACTUAL VELOCITY (fully-Done points only)

8. Points CARRIED OVER (recorded separately)

9. Sprint Review feedback from the reviewing team

10. What your burndown shape tells you about your WIP

SELF-CHECK BEFORE YOU FINISH

- ☐ Your burndown has 10 plotted points and an ideal line. Your velocity counts only fully-Done stories, with carryover recorded separately. All 3 impediments are logged with a decision and a rationale. If your burndown is a straight diagonal line, you have plotted the plan, not the sprint — plot what actually happened.
- ☐ Every team member can explain the output, not just the person who typed it.
- ☐ The artefact is exported or screenshotted into this worksheet.