



ACTIVITY 3 WORKSHEET

Build the Product Backlog and Run Sprint 1 Planning

Agile Project Management for Business · TGS-2023018967 · Topic 2 · LO2 · 60 minutes

TEAM MEMBERS

DATE

TOOL

<https://alfredang.github.io/scrum/>

ACTIVITY FOLDER

activities/activity-03-*/

THE SITUATION

HarbourFront's committee has approved a restart: 6 sprints of 2 weeks, one team of 7 people, and a hard demonstration to the top 5 customers in 12 weeks. Nothing from the old 96-page document is carried over unexamined. You are the team, with your trainer as Product Owner. Sprint 1 planning starts now.

Record your team's output below.

1. Sprint 1 SPRINT GOAL (one business outcome, not a list)

2. Story 1 — text, points, Given/When/Then

3. Story 2 — text, points, Given/When/Then

4. Story 3 — text, points, Given/When/Then

5. Total stories in the product backlog (target 12+)

6. MoSCoW split — count of Must / Should / Could / Won't

7. Stories pulled into Sprint 1, and total points (target ~20)

8. Any story you SPLIT, and how you split it

9. Your team's DEFINITION OF DONE (checklist)

10. Confirm: does every Sprint 1 story serve the sprint goal? Which did you remove?

SELF-CHECK BEFORE YOU FINISH

- ☐ Sprint 1 holds about 20 points, every story in it serves the one written sprint goal, no story exceeds 8 points, every story has Given/When/Then acceptance criteria, and the Definition of Done is visible to the whole team. A sprint whose stories serve four unrelated goals is a task list, not a sprint.
- ☐ Every team member can explain the output, not just the person who typed it.
- ☐ The artefact is exported or screenshotted into this worksheet.